COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 16/ 2002

ESTI MATE SUMVARY 08:43: 21
CONTI D: C13761 ESTI MATE NO 0001 PROG SPEC YR 2002
PCN: 13761-BID COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON; TIME CHARGED: 15.0 DAYS TI ME ALLOW 32 WORK DAYS
FY 2002 VMS | NSTALLATI ONS PERCENT TIME:  46.88 ORI G TI ME ALLOW 32 WORK DAYS
PROJECT NO C R600- 172
FY 2002 VMS | NSTALLATI ONS
NAME OF ROAD: 999
PROJECT COUNTI ES: VARI QUS, REG ON 6
CONTRACTOR:
GOODLAND CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 09/ 16/ 2002 DATE TI ME STARTED 08/16/2002
760 NI LE ST. DATE LET 06/ 06/ 2002 DATE WORK BEGAN 08/ 16/ 2002
DATE AWARDED 06/ 18/ 2002 DATE TI ME STOPPED 06/18/2003
DATE CONTRACT EXECUTED  07/03/2002 DATE ACCEPTED 06/ 18/ 2003
GOLDEN CO 80401 303/ 278- 8100 DATE NOTI CE TO PROCEED 08/ 16/ 2002
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJIECT AMT: $ 681, 531. 00 PARTI Cl PATI NG $ 285. 00 $ 285. 00
AWARD PRQJECT AMI:  $ 692, 944. 00 NON- PARTI Cl PATI NG 195, 806. 25 195, 806. 25
PERCENT COWPLETE: 28. 77% TOTAL EARNI NGS 196, 091. 25 196, 091. 25
FUNDS AVAI LABLE: $ 485, 439. 75 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 196, 091. 25 196, 091. 25
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -2,671.37 -2,671.37
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 193, 419. 88 193, 419. 88
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 193, 419. 88 193, 419. 88
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 193, 419. 88

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

ROADWAY | TEMS

CAT NO0200
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CONTI D: C13761 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13761-BI D ESTI MATE RUN
PRQJECT: C R600-172 ESTI MATE NO. 0001
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY | TEMB
0055 MATERI AL ALLOWANCE VMB STOCK PI LE - ARBUTUS, | NGALLS, 0. 000
23RD
EACH 0. 000 0.00
72, 968. 00000 0. 000 0. 00
0060 614-86105 TELEMETRY (FI ELD) 1. 000 0. 000
EACH 0. 000 0.00
7, 390. 00000 0. 000 0.00
0065 614-87020  OPTI CAL TRANSCEI VER 3.000 0. 000
EACH 0. 000 0.00
1, 820. 00000 0. 000 0. 00
0070 614-87350 TEST FI BER OPTI C CABLE 1. 000 0. 000
LS 0. 000 0.00
1, 705. 00000 0. 000 0.00
0075 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 600 18, 000. 00
30, 000. 00000 0. 600 18, 000. 00
0080 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 000
LS 0. 500 2,432.50
4, 865. 00000 0.500 2, 432. 50
0085 630-00000 *FLAGG NG 152. 000 0. 000
HOUR 111. 000 3, 330. 00
30. 00000 111. 000 3, 330. 00
0090 630- 00004 *TRAFFI C CONTROL VEHI CLE 1. 000 0. 000
EACH 0.500 6, 250. 00
12, 500. 00000 0.500 6, 250. 00
0095 630- 00007 *TRAFFI C CONTROL | NSPECTI ON 5. 000 0. 000
DAY 5. 000 550. 00
110. 00000 5. 000 550. 00
0100 630-00012 *TRAFFI C CONTROL NMANAGENMENT 15. 000 0. 000
DAY 11. 000 6, 050. 00
550. 00000 11. 000 6, 050. 00
0105 630-00015  *UNI FORVED TRAFFI C CONTROL COORDI NATI ON 116. 000 0. 000
HOUR 19. 250 442.75
23.00000 19. 250 442.75



CONTI D: C13761 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13761-BI D ESTI MATE RUN 09/ 16/ 2002
PRQJECT: C R600- 172 ESTI MATE NO 0001 08: 43: 21

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0110 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 4. 000 0. 000
EACH 2.000 150. 00
75. 00000 2.000 150. 00
0115 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 22.000 0. 000
EACH 8. 000 720. 00
90. 00000 8. 000 720. 00
0120 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 6. 000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0. 00
0125 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 0. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0130 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 3.000 0. 000
TYPE
) EACH 1. 500 1, 875. 00
1, 250. 00000 1. 500 1, 875. 00
0135 630-80359  *PORTABLE MESSAGE SI GN PANEL 45. 000 0. 000
DAY 34. 000 7, 650. 00
225. 00000 34. 000 7, 650. 00
0140 630-80360  *DRUM CHANNELI ZI NG DEVI CE 21. 000 0. 000
EACH 10. 500 682. 50
65. 00000 10. 500 682. 50
0145 630-80370 *CONCRETE BARRI ER ( TEMPORARY) 380. 000 0. 000
LF 190. 000 4, 750. 00
25. 00000 190. 000 4, 750. 00
0150 630-80380  *TRAFFI C CONE 200. 000 0. 000
EACH 81. 500 1, 222.50
15. 00000 81. 500 1,222.50
0155 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C13761 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13761-BI D ESTI MATE RUN 09/ 16/ 2002
PRQJECT: C R600- 172 ESTI MATE NO 0001 08: 43: 21

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0165 700-70072 F/ A OBTAIN POWER FROM PUBLI C SERVI CE CO 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0175 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0300 900-00014  ADDED | TEM (LUMP SUM)/ REMOVAL OF CONCERET SLAB 1. 000 0. 000
LS 0. 000 0. 00
950. 00000 0. 000 0. 00
0305 900-00014  ADDED | TEM (LUMP SUM)/ LANDSCAPE RESTORATI ON 1. 000 0. 000
LS 0. 000 0.00
900. 00000 0. 000 0. 00
0310 900-00006 *ADDED | TEM ( DOLLAR)/ CONNECTI NG FI BER OPTI CS 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 900- 00006  ADDED | TEM (DOLLAR)/ FI BER OPTI C WORKS 8, 300. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0320 900-00006  ADDED | TEM (DOLLAR)/ SPECI AL TRAI NI NG 1, 300. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 900-00006  ADDED | TEM (DOLLAR)/ CHANGE OF WORK CONDI TI ONS 9, 500. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $  486,755.00$  143,504.25$  143,504.25
CAT NO0300 STR F-16- ND
0190 503-00048  *DRILLED CAI SSON (48 | NCH) 33.000 0. 000
LF 33. 000 13, 299. 00
403. 00000 33. 000 13, 299. 00




CONTI D: C13761 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13761-BI D ESTI MATE RUN 09/ 16/ 2002
PRQJECT: C R600- 172 ESTI MATE NO 0001 08: 43: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STR F-16-ND
0195 614-32400 MONOTUBE OVERHEAD SI GN CANTI LEVER (24 | NCH DI AVETER) 1. 000 0. 000
EACH 0. 000 0.00
54, 375. 00000 0. 000 0. 00
0195 MATERI AL ALLOMNCE OVER HEAD STR - STOCK PI LE 0. 000
EACH 0. 000 0. 00
21, 183. 00000 0. 000 0. 00
CAT 0300  CURRENT AMT $ 67,674.00 % 13,299.00 $ 13, 299. 00
CAT NO0301 STR F-16-NB
0200 503-00048  *DRILLED CAI SSON (48 | NCH) 33.000 0. 000
LF 33. 000 13, 299. 00
403. 00000 33. 000 13, 299. 00
0205 614-32400 MONOTUBE OVERHEAD SI GN CANTI LEVER (24 | NCH DI AVETER) 1. 000 0. 000
EACH 0. 000 0. 00
54, 375. 00000 0. 000 0. 00
0205 MATERI AL ALLOMNCE OVER HEAD STR - STOCK PI LE 0. 000
EACH 0. 000 0.00
21, 183. 00000 0. 000 0. 00
CAT 0301  CURRENT AMT $ 67,674.00$ 13,299.00 % 13, 299. 00
CAT NO0302 STR F-16-NA
0210 503-00054  *DRILLED CAI SSON (54 | NCH) 54. 000 0. 000
LF 54. 000 25, 704. 00
476. 00000 54. 000 25, 704. 00
0215 614-42400 MONOTUBE OVERHEAD S| GN BRI DGE (24 | NCH DI AVETER) 1. 000 0. 000
EACH 0. 000 0.00
26, 375. 00000 0. 000 0. 00
0215 MATERI AL ALLOMNCE OVER HEAD BRI DGE - STOCK PILE 0. 000
EACH 0. 000 0. 00
22, 418. 00000 0. 000 0. 00
CAT 0302  CURRENT AMT $ 52,079.00 $ 25,704.00 $ 25, 704. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0170 700-70220 F/ A PHONE SERVI CE 7, 064. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

CONTI D: C13761
PCN: 13761-BI D ESTI MATE RUN 09/ 16/ 2002
PRQJECT: C R600- 172 ESTI MATE NO 0001 08: 43: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0220 620-00020  SANI TARY FACI LI TY 1. 000 0. 000
EACH 1. 000 285. 00
285. 00000 1. 000 285. 00
CAT 0400  CURRENT AMT $ 7,349.00 % 285.00 % 285. 00
PROJECT TOTAL CURRENT AMI $  681,531.00$%  196,091.25$ 196, 091. 25



